Amendment 192 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

- 1. Central Puget Sound Regional Transit Authority ("Sound Transit")
- 2. King County ("King County")
- 3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
- 4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
- 5. Snohomish County Public Transportation Benefit Area ("Community Transit")
- 6. City of Everett ("Everett")
- 7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to enable the King County Metro (KCM) monthly Access fare product to be sold at Sound Transit (ST) Ticket Vending Machines (TVM). This work is more fully described in Change Request CR-070243 ST Add KCM Access Pas (Product 66) to TVMs v3.0.
- C. The Parties agree that the Work necessary to add the purchase option of a KCM Access Pass to the ST TVM's will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1 The Contractor will perform the work necessary to activate the KCM monthly Access Pass (Product 66) which currently has a face value of \$2.75 as a purchase option at the ST TVM's. Such work will include but is not limited to:
 - (a) Performing the necessary work to update the sales applet and TVM configuration files (used by Scheidt & Bachman for TVM product selection).
 - (b) Testing the updated sales applet and configuration data to ensure the change has been properly made.

Section 2.0 Schedule:

2.1 The work described in Section 1.0 will be completed with Maintenance Release 17

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

- 3.1 Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:
- VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 192

The Contractor will perform the work necessary to update the sales applet and TVM CD to add the KCM Access Pass as a purchase option.

TOTAL \$4047

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment One Hundred and Ninety-two shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: ___ Its:

Date:

The Agencies

Their:______

On behalf Date:

Amendment No. 192